
STATUS OF MILESTONES
October 16-17, 1991

The following milestones were completed during the second and third quarters (April
through September):

M-27-01 Submit methodology and format for 200 Aggregate Area Management
Strategy Reports to EPA and Ecology
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M-28-01 Submit soils background sampling and analysis plan and quality assurance
project plan

M-28-02 Submit background methodology description document for soils and
groundwater

M-12-05A Submit rescoped RFI/CMS Work Plan for 100-HR-1

M-12-06A Submit rescoped RFI/CMS Work Plan for 100-HR-3

M-12-07A Submit rescoped RFI/CMS Work Plan for 100-DR-1

M-12-08A Submit rescoped RFI/CMS Work Plan for 100-BC-1

M-12-09A Submit rescoped RFI/CMS Work Plan for 1 00-BC-5

M-29-01 Identify and submit description of codes and models to be used in risk
assessment

The following milestones are scheduled for completion during the next quarter:

M-12-10A Submit rescoped RI/FS Work Plan for 100-KR-1

M-12-11A Submit rescoped RI/FS Work Plan for 100-KR-4

M-12-13A Submit rescoped RI/FS Work Plan for 100-FR-1

M-12-12A Submit rescoped RI/FS Work Plan for 100-NR-1

M-12-14A Submit rescoped RFI/CMS Work Plan for 100-NR-3

M-29-02 Submit plan for development of area wide groundwater models to support
risk assessment and to evaluate impacts of changing groundwater flow
fields
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